SR 89A, SR 89 to Robert Road: Transportation Study

ID | Duration Start Finish | Apr 17 'May '17 Jun ‘17 |l 117 | Aug ‘17 'Sep '17 Oct '17 'Nov '17 | Dec'17 |Jan'18 'Feb '18 | Mar '18 Apr
26| 2| 9[16/23/30 7 [14]21/28] 4 [11/18[25| 2 | 9 [16/23[30/ 6 [13/20/27] 3 [10/17 /24| 1|8 [15/22/29| 5 [12/19/26 3 [10[17/24/31 | 7 [14]21/28| 4 (11/18/25|4 [11/18/25 1 |

1 255 days Mon 4/10/17  Fri 3/30/18
2 0 days Mon 4/10/17 Mon 4/10/17 & 4/10
3 70 days Mon4/10/17 Fri7/14/17 I 1
4 15days Mon 4/10/17 Fri 4/28/17
5 10days Mon 4/10/17 Fri 4/21/17
6 20days Mon 4/10/17  Fri5/5/17
7 30days Mon4/10/17 Fri 5/19/17
8 40days Mon5/8/17 Fri6/30/17
9 5days Mon7/3/17  Fri7/7/17
10 5days Mon 7/10/17 Fri 7/14/17
11 93 days Mon 7/10/17 Jed 11/15/17 ! 1
12 5days Mon 7/10/17 Fri 7/14/17
13 10days Mon 7/10/17 Fri 7/21/17
14 25days Mon 7/24/17  Fri 8/25/17
15 35days Mon 8/28/17 Fri10/13/17
16 10 days Thu 10/26/17 Wed 11/8/17
17 5days Thu11/9/17Ved 11/15/17
18 O0days Tue 12/12/17 Tue 12/12/17 & 12/12
19 9days Tue 12/12/17 Fri12/22/17
20 30days Tue 12/12/17 Mon

1/9977/1Q
21 30days Tue 12/12/17 Mon 1/22/18
22 30days Tue 12/12/17 Mon 1/22/18
23 20days Tue 1/23/18 Mon 2/19/18
24 15days Tue 2/20/18 Mon 3/12/18
25 14 days Tue 3/13/18 Fri 3/30/18
26 | 220days Mon 5/8/17 Mon . . . . . . * * * *

2/127/1Q

Task Project Summary I I Inactive Milestone Manual Summary Rollup Deadline ¥
Project: SRB9A Split External Tasks Inactive Summary [ I Manual Summary 1 Progress
Date: Wed 11/15/17 Milestone L 4 External Milestone 14 Manual Task [ I Start-only C Manual Progress
Summary =""""1 |Inactive Task Duration-only Finish-only ]
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